






























Status of Deanwood Great Streets-Nannie Helen Burroughs Ave and Minnesota Avenue : Fiscal Year 2016, 1st Quarter.

Agency	Estimated Starting Year	Action - Description	Status*
Commission on Arts and Humanities: 1			
	2008	DW-FNS-1.1-ZL:-Learn : Provide public art within publicly funded projects, utilizing area youth and highlighting historic neighborhood aspects	 Complete
DC Public Schools: 1			
	2008	DW-EDU-1.1-A:-Learn : Enhance existing educational facilities through upkeep and repair	 In Process
Department of Health: 1			
	2008	DW-FNS-2.2-F:-Shop : Target economic incentives to retailers that provide access to fresh, healthy food within the major commercial corridors nodes.	 In Process
Department of Housing and Community Development: 2			
	2008	DW-FNS-1.1-A:-Live : Sponsor a workshop that identifies existing programs and resources designed to support senior citizen and lower income homeowners retain their homes. These programs include property tax relief, energy assistance and conservation programs such as the Assessment Cap Credit, the Lower Income, Long-Term Homeowners Tax Credit, and the Low Income Home Energy Assistance Program.	 Complete
		DW-FNS-1.1-ZE:-Live : Provide financial resources that aid in the preservation and renovation of rental housing either by existing property owners or through the tenant purchase process. A special emphasis should be placed on buildings under threat of expiring federal subsidies or serving primarily senior citizens.	 Planned
Department of Parks and Recreation: 1			
	2008	DW-FNS-1.2-B:-Play : Work with DCPS and DPR to reach use agreements to make facilities more usable and accessible to the community.	 Complete
Department of Small and Local Business Development: 1			
	2008	DW-FNS-2.2-C:-Work : Provide technical and financial assistance for existing local business retention and expansion.	 In Process
Department of the Environment: 1			
	2008	DW-FNS-2.2-B:-Live : Develop strategies that help mitigate the environmental, economic, and social impacts of buildings, so that they are energy efficient, sustainable, safe, cost-effective, accessible, healthy, and productive.	 In Process

Agency	Estimated Starting Year	Action - Description	Status*
Deputy Mayor for Planning & Economic Development: 6			
	2008		
		DW-FNS-1.1-ZG:-Worship : Provide technical assistance to faith based institutions and their related community development organizations to facilitate the redevelopment of their properties.	 Complete
		DW-FNS-2.2-A:-Live : Develop mixed-income infill housing development which ensures appropriate development through design review and enforcement, with regulatory incentives given for affordable housing.	 Planned
		DW-FNS-2.2-D:-Work : Increase employment and entrepreneurial opportunities in Deanwood by strategically targeting resources to promote job training, education, and job-placement services.	 Planning Stage
		DW-FNS-2.2-E:-Shop : Provide economic incentives for quality retail creation through site assemblage and regulatory approvals to encourage the type of development desired by residents.	 Planning Stage
		DW-FNS-2.2-G:-Learn : Incentivize non-profit and faith-based organizations to co-locate or cluster services, programs, and facilities in focus nodes, specifically Dix/Eastern Gateway and the Nannie Helen/Minnesota Gateway.	 Planning Stage
		DW-FNS-2.2-H:-Learn : Target public funds, including grants and loans, to support an expansion of non profit educational and professional development programs.	 Planning Stage
District Department of Transportation: 5			
	2008		
		DW-FNS-2.2-I:-Connect : Extend Minnesota Avenue to allow direct access to Deanwood metro station thereby creating greater pedestrian and vehicular mobility.	 Cancelled
		DW-FNS-2.2-J:- Connect : Analyze the proposed streetcar route along Minnesota Avenue ensuring it will provide direct access to destination locations particularly as it relates to jobs.	 Planning Stage
		DW-FNS-2.2-K:- Connect : Create bike lanes along Nannie Helen Burroughs and Minnesota Avenues (From NHB and points North to the intersection of Minnesota Avenue and Croffut Place) for recreational and commuter uses.	 Planned
	2009		
		DW-FNS-2.2-L:- Connect : Complete upgrades and repairs to sidewalks and streetscape along Nannie Helen Burroughs ensuring that low impact design principals are incorporated into the project.	 In Process
	2010		
		DW-FNS-2.2-M:-Connect : Implement Great Streets Design Plans for Minnesota Avenue NE (Right-of-way and intersection improvements, streetscape)	 Planned

Agency	Estimated Starting Year	Action - Description	Status*
National Park Service: 2			
	2008		
		DW-FNS-1.2-A:-Play : Ensure that park sites are re-designed in a manner that optimizes their accessibility, safety, and usefulness to the populations intended to be served. Any and all park or open space redesign should seek meaningful input from area residents, ANCs and civic groups.	 In Process
		DW-FNS-1.2-C:-Play : Provide technical and financial assistance that enables neighborhood associations to adopt, develop and maintain neighborhood recreational facilities and open spaces.	 Planning Stage
Office of Planning: 2			
	2008		
		DW-FNS-1.1-ZJ:-Shop : Implement recommendations from the Retail Action Strategy that will support retail expansion, retention and attraction.	 Planning Stage
		DW-FNS-1.2-E:-Play : Create a Watts Branch Stream Valley Pilot Project consisting of multi-agency, coordinated neighborhood investment initiatives that create healthier, more livable communities where all can work, live and play.	 Complete
Other: 4			
	2008		
		DW-FNS-1.1-ZF:-Worship : Encourage faith-based organizations to play an active role in promoting existing programs and resources specifically those involving education, job training, homeownership preservation, and youth.	 Planning Stage
		DW-FNS-1.1-ZH:-Worship : Focus faith-based redevelopment of properties on commercial and housing production.	 Planning Stage
		DW-FNS-1.1-ZI:-Worship : Assist in the development of a needs assessment consisting of desired community uses that faith-based organizations can provide support in developing.	 Planning Stage
		DW-FNS-1.2-D:-Play : Develop strategies for utilizing vacant lots as community gardens.	 Planning Stage

Grand Total: 27

* Future - No funding or action yet

Planning Stage - Project planning has been initiated by the lead or partner agencies

Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.

In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed

No Action - No action has occurred

Complete - Done

Cancelled - Project is no longer contemplated or part of an agency workplan