
VII. Implementation

ACTION PLAN: PARK VIEW/ PARK MORTON













Key Plan

GEORGIA AVENUE REVITALIZATION STRATEGY - ACTION PLAN

PARK VIEW - PARK MORTON from Otis Place to Irving Street

Priority	Site Location		Issue	Current Zoning	Proposed Actions	Partners	Projected Completion
	3500 Block						
1	From Otis Place to Newton Place	East	Some bricks in sidewalks are loose and in need of repair.	C- 3- A	Assess brickwork condition of sidewalks and repair where needed.	DDOT	1-2 yrs
1		East	Vacant/blighted residential property.	C- 3- A	Home Again opportunity.	DMPED (Home Again Initiative)	On-going
1		East	Poor storefront conditions.	C-3-A	Complete infill facade improvements on these blocks.	DHCD	1-2 yrs
2		West	Some bricks in sidewalks are loose and in need of repair.	C-3-A	Assess brickwork condition of sidewalks and repair where needed.	DDOT	1-2 yrs
1		West	Poor storefront conditions.	C-3-A	Complete infill facade improvements on these blocks.	DHCD	1-2 yrs
1	From Newton Place to Park Road	East	4 Vacant rowhouses (3531-3537 Georgia Avenue). These properties have been transferred from DHCD to the Office of Property Management.	C- 3- A	Office of Aging will convert properties into a Senior Wellness Center. Otherwise there is opportunity for a mixed-use development (ground floor commercial and housing above).	OPM; OA	1-2 yrs
2		East	Under-utilized land use and one vacant property on block.	C- 3- A	Potential acquisition for redevelopment on remaining block. Opportunity for residential infill or mixed-use development (ground floor commercial and housing above).	NCRC or private developer	2-5yrs
2		East	Brickwork in sidewalks in need of repair.	C- 3- A	Assess and repair brickwork.	DDOT	1-2 yrs

Abbreviations:	DHCD	Department of Housing and Community Development	NCRC	National Capital Revitalization Corporation
	DDOT Department of Transportation		DMPED	Deputy Mayor for Planning and Economic Development
	OPM	Office of Property Management	DCPL	DC Public Libraries
	OA	Office of Aging		

VII. Implementation

ACTION PLAN: PARK VIEW/ PARK MORTON



GEORGIA AVENUE REVITALIZATION STRATEGY - ACTION PLAN


PARK VIEW - PARK MORTON from Otis Place to Irving Street (continued)

Priority	ty Site Location		Issue	Current Zoning	Proposed Actions	Partners	Projected Completion
	3500 Block						
1	From Newton Place to Park Road	East	Poor storefront conditions.	C-3-A	Complete infill facade improvements on these blocks.	DHCD	1-2 yrs
1	1		Some bricks in sidewalks are loose and in need of repair.	C- 3- A	Assess brickwork condition of sidewalks and repair where needed.	DDOT	1-2 yrs
1		West	Poor storefront conditions.	C-3-A	Complete infill facade improvements on these blocks.	DHCD	1-2 yrs
3400 Block							
1	From Park Road to Morton Street	East	Under-utilized land use with a large vacant parcel at the corner.	C-2-A	Potential acquisition for redevelopment. Opportunity for a mixed-use development (ground floor commercial and housing above).	NCRC or private developer	2-5yrs
n/a		West	None	C-2-A	None	n/a	n/a
3300 Block							
n/a	From Morton Street to Lamont Street	East	None	C- 2- A	None	n/a	n/a
2		West	Large visible vacant and under- utilized property on Lamont Street.	C- 2- A	The Neighborhood Development Company converted the building into condominiums/lofts.	Property Owner; Private developer	1-2 yrs

Abbreviations:	DHCD	Department of Housing and Community Development	NCRC	National Capital Revitalization Corporation
	DDOT	Department of Transportation	DMPED	Deputy Mayor for Planning and Economic Development
	OPM	Office of Property Management	DCPL	DC Public Libraries
	OA	Office of Aging		

VII. Implementation

ACTION PLAN: PARK VIEW/ PARK MORTON



Government of the District of Columns Mayor Proposed TIF Proposed TIF

Key Plan

GEORGIA AVENUE REVITALIZATION STRATEGY - ACTION PLAN

PARK VIEW - PARK MORTON from Otis Place to Irving Street (continued)

Priority	y Site Location		Issue	Current Zoning	Proposed Actions	Partners	Projected Completion
	3200 Block						
1	From Lamont Street to Kenyon Street	East	Vacant/blighted residential property.	C- 2- A	Home Again opportunity.	DMPED (Home Again Initiative)	On-going
1		West	Significant vacancies and large under-utilized land on entire block.	C- 2- A Potential acquisition and property assemblage for redevelopment. Opportunity a mixed-use development (ground floor commercial and housing above) and potential site for ground floor library.		NCRC or private developer; DCPL	2-5yrs
	3100 Block						
2	From Kenyon Street to Irving Street	East	Some bricks in sidewalks are loose and in need of repair.	C-2-A	Assess brickwork condition of sidewalks and repair where needed.	DDOT	1-2 yrs
1		East	Vacant/blighted residential property.	C- 2- A	Home Again opportunity.	DMPED (Home Again Initiative)	On-going
2		West	Some bricks in sidewalks are loose and in need of repair.	C-2-A	Assess brickwork condition of sidewalks and repair where needed.	DDOT	1-2 yrs

	Abbreviations:	DHCD	Department of Housing and Community Development	NCRC	National Capital Revitalization Corporation
	DDOT		Department of Transportation	DMPED	Deputy Mayor for Planning and Economic Development
		OPM	Office of Property Management	DCPL	DC Public Libraries
		OA	Office of Aging		
L					